
U.S. 101/I-405 Interchange Improvement Project 
TENTATIVE Construction Schedule  

 
These are preliminary estimates based on early projections. Dates are subject to 
change. 
 
• Construction started April 4, 2005. Currently, the project is in the pre-

construction stage, which includes mobilization and placement of construction 
area signs. This stage is expected to last until late April 2005.  

 
Stage 1 

 
•  Late April 2005: Roadwork and work associated with building retaining and 

sound walls, and bridgework begins. This will include closure of the 
Sepulveda Boulevard off-ramp, the northbound I-405 Greenleaf Street on-
ramp, and about half of the work associated with removal and widening of the 
Ventura Boulevard Bridge.  

 
By the end of April 2005 the following ramp closures are anticipated:  

• Northbound I-405 Sepulveda/Greenleaf off-ramp, (re-opening mid-fall 
2005) 

• Northbound I-405 Sepulveda/Greenleaf on-ramp to U.S. 101 
connector, (re-opening late winter 2006, to northbound I-405, re-
opening early 2007) 

• Ventura Boulevard on-ramp to northbound I-405,(permanent closure) 
 

 
                            Stage 2 

 
• Early spring 2006: Roadwork, construction of the retaining wall and 

bridgework continues. This stage will include the Greenleaf Street on-ramp to 
northbound I- 405 and the remaining portion of the Ventura Boulevard Bridge.  

 
 

Stage 3 
 
• Early 2007: Roadway construction on northbound I-405. Project completion is 

scheduled for late spring 2007, however this date may change due to 
weather, schedule changes, etc.  Only the freeway shoulder is expected to 
close during this stage. 

 
 
 



CITY STREETS CONSTRUCTION INFORMATION: 
 

 
• Sepulveda Boulevard: Curb and gutter work. Flaggers, along with other 

traffic control measures, will be provided. Work will take place on the east 
portion of the boulevard from mid-spring to mid-summer 2005 and on the 
west portion of the boulevard from mid-summer to mid-fall 2005. 

 
 
• Ventura Boulevard: Work on sidewalks. Stage I will begin early summer 

2005 until early winter 2006. Stage II will begin mid spring 2006 and end late 
winter 2006. Both sides will not be closed simultaneously whenever possible.   
Nighttime closures of Ventura Boulevard will occur sporadically for the 
purpose of bridge removal, erection of temporary bridge structures, and other 
bridge-related work. These closures will be publicized in advance.  

 
• Dickens Street: Construction in the vicinity of the Sepulveda 

Boulevard/Ventura Boulevard intersection is anticipated to begin mid-summer 
2005 and complete in mid-fall 2005. This improvement will provide a two-way 
street.  

 
Convenient access to driveways, houses and buildings within the work zone  
will be maintained and access to intersections will be provided. 
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